REVISION: REV C CLCS MASTER PROJECT SCHEDULE (5 Year) (shown in Fiscal Years) 10/14/97
6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
ID_| Main Headings | Task Name Finish Ownership org Q3 qQua | QrifQr2[Qr3|Qra | QrifQr2/Qra/Qra [ QrifQr2[Qr3 Qra Qi Qrz2|Qr3 Q4| QrifQr2/Qr3|Qr4 Quifaq2
1 Go-Ahead 6/14/96 Hart DP| ¢ Go-Ahead
2 Pre Phase A Adv Studies (LURT) 6/14/96 Lougheed DP-2 [ ] PrePhase A Adv Studies (LURT)
3 Phase A Prelim Analysis (60-Day Team) 8/23/96 Lougheed DP-2 [ ] Phase A Prelim Analysis (60-Day Team)
4 Prelim Non-Advocate Review 9/20/96 Hart DP @ Prelim Non-Advocate Revie
5 Start-up Funding Approved 10/9/96 Hart DP @ start-up Funding Approved
6 Project CR Approved 12/19/96 Hart DP @ Project CR Approve
7 Facility Mile SDE-1 H/W Installed @ EDL (Release C1, G1) 1/3/97 Fougnie DP-3 ’ SDE-1 H/W Installéd @ EDL (Release C1, G1)
8 PMC Docs Program Management Plan Baselined 1/31/97 Fleming DP-1 ‘ Program Management Plan Baselined
9 PMC Docs Project Plan (Includes Risk Assessment) Baselined 1/31/97 Fleming DP-1 @ Project Plan (Includes Risk Assessment) Baselined
10 | Proj Reviews Acquisition Strategy Meeting 1/31/97 Hart DP @ Acquisition Stratagy Meeting
1u Capabilities SIM - Project Re-Baseline 2/1/97 Estes DP-5 @ SIM-Project Re-3aseline
12| Proj Reviews CLCS PMC Established 2/10/97 Hart DP @ CLCS PMC Established
| 13 | Decisions/Def Drawing Tools Selected 3/7/97 Wilhelm DP-3 @ Drawing Tools Selected
14 PMC Docs System Test Plan Baselined 3/28/97 Lougheed DP-2 @ System Test:Plan Baselined
15 Facility Mile LCC-X Early Start Console Inst. (Rel. C1, E1) 3/28/97 Clements DP-3 ‘ LCC-X Early: Start Console Inst. (Rel. C1, E1)
16 System S/W Initial System Communications Complete 3/31/97 Wilhelm DP-4 ‘ Initial Systeth Communications Complete
17 System S/W Initial Sys & User Displays Receiving Shuttle Data 3/31/97 Wilhelm DP-4 @ initial Sys & User Displays Receiving Shuttle Data
18 System S/W System Development Environment On-Line 3/31/97 Wilhelm DP-4 @ System Devélopment Environment On-Line
19 Deliveries JUNO DELIVERY 3/31/97 Delivery Manager USK-210 4 JUNO DELIVERY
20 | Op Facilities SAIL - Old LPS Equip Relocated to Payload Bay Are:  4/10/97 Brauer DP-1 @ SAIL- 0ld LPS Equip Relocated to Payload Bay Area
21 Facility Mile SDE-2 H/W Installed (Release C1, G1) 4/21/97 Fougnie DP-3 ‘ SDE-2 HM\VY Installed (Release C1, G1)
| 22 | Decisions/Def Application S/W Tools Selected 4/23/97 Bryant DP-5 @ Application SIW Tools Selected
| 23 | PMC Docs System Description Document Baselined 4/23/97 Lougheed DP-2 @ System Description Document Baselined
| 2a Proj Reviews Arch. Baseline Review 4/23/97 Lougheed DP-2 ‘Arch. Baseline Review
| 25 Decisions/Def CM Tools Selected 4/28/97 Lougheed/Wilhelm/Bryant YP-2/DP-4/DP-5 @ M Tools Selected
26 Capabilities SIM - Model Databank and Model Translator 4/29/97 Estes DP-5 \} SIM-Mod3l Databank and Model Translator
27 Facility Mile SDE-2 Functional 5/1/97 Fougnie DP-3 @ sDE-2Fuctional
28 Facility Mile SDE-1 Relocated to PCC 5/9/97 Fougnie DP-3 @ SDE-1 Relocated to PCC
29 PMC Docs Life Cycle Cost Analysis Baselined 5/9/97 Hurt DP @ Life Cyclé Cost Analysis Baselined
30 Facility Mile SDE-3 H/W Installed (Release C1 + Misc.) 6/1/97 Bryant DP-3 Q SDE-3 H/W Installed (Release C1 + Misc.)
31 Capabilities SIM - Model and Procedure Translator (Release 2) 6/13/97 Estes DP-5 w SIM - Model and Procedure Translator (Release 2)
32 Facility Mile SDE JSC H/W Installed & Activated (Rel. C1, G1) 6/13/97 Fougnie DP-3 w SDE J5C H/W Installed & Activated (Rel. C1, G1)
33 | Proj Reviews Non Advocate Review 6/20/97 Hart DP @ Non Advocate Review
34 Capabilities GIM Remote Access Demo 6/26/97 Clements DP-3 \/_@ GIMRemote Access Demo
35 PMC Docs System Level Specifications Baselined 6/26/97 Lougheed DP-2 \/_@ system Level Specifications Baselined
| 36 Decisions/Def Problem Report Tracking Tool Selected 6/30/97 Lougheed/Wilhelm/Bryant >P-2/DP-4/DP-5 @ Problem Report Tracking Tool Selected
| 37 | Decisions/Def Display Tools Selected 6/30/97 Wilhelm DP-4 @ Display Tools Selected
38 Facility Mile IDE-1 H/W Installed (Release C1, G1, E1) 6/30/97 Fougnie DP-3 vmgl /W Installed (Release C1, G1, E1)
39 Capabilities GIM First Art. Acceptance @ KSC 7122197 Clements DP-3 ‘ GIM First Art. Acceptance @ KSC
40 Capabilities SIM - Remote Term Model/Procedure Execution (Rele  8/11/97 Estes DP-5 ’5| - Remote Term Model/Procedure Execution (Release 3)
41 App S/W HMF Pathfinder 9/26/97 Bryant DP-5 @ HVF Pathfinder
42 App S/IW LCC-X Ready for SLWT Test 9/26/97 Clements DP-3 @LCC-X Ready for SLWT Test
43 System S/W GSE Commanding Demo 9/26/97 Bryant DP-5 ’GSE Commanding Demo
44 System S/W Super Lightweight Data & Displays Functional 9/26/97 Clements DP-3 @super Lightweight Data & Displays Functional
45 System S/W Initial System Commanding Complete 9/26/97 Wilhelm DP-4 @ nitial System Commanding Complete

Release C1=COTS, Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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REVISION: REV C

CLCS MASTER PROJECT SCHEDULE (5 Year)

(shown in Fiscal Years) 10/14/97

D Main Headings | Task Name
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6 [ [ 1998 1999 [ 2000 [ 2001 20
Finish Ownership org Qu3Qualorifor2lQuafora|Quifor2]orafQra orilowz|oualora | Quifora/ouafora|orifor2/oraf Qs Qrilon2
Basic System Fusion Operating 9/26/97 Wilhelm DP-4 ’;Basic System Fusion Operating
Basic System Load & Initialization Provided 9/26/97 Wilhelm DP-4 ‘fgasic System Load & Initialization Provided
Basic System Data Bank Available 9/26/97 Wilhelm DP-4 ’%Basic System Data Bank Available
Basic Test Build Provided 9/26/97 Wilhelm DP-4 ’igasic Test Build Provided
Basic System Build Provided 9/26/97 Wilhelm DP-4 ’iqgasic System Build Provided
HMF Working Set Drawings 10/1/97 Fougnie DP-3 v’ HMF Working Set Drawings
SIM - Data Logging, Logging Reduction (Release 4) 10/2/97 Estes DP-5 ‘. SIM - Data Logging, Logging Reduction (Release 4)
SDC - Limited Production Support 10/6/97 Carr USK-515 Q SDC - Limited Production Support
OCR-1 Floor Plan Defined 10/7/97 Hart DP A\ Z E 7 OCR-1 Floor Plan Defined
REDSTONE DELIVERY 10/10/97 Delivery Manager USK-210 K7 REDSTONE DELIVERY
Network Architecture Defined 10/10/97 Lougheed DP-2 \/ Network Architecture Defined
SDC - Prelim End-to-End Verif Complete 10/24/97 Carr USK-515 %/ sDC - Prelim End-to-End Verif Complete
SDC - SNO Backup Capable 10/31/97 Carr USK-515 V SDC - SNO Backup Capable
GIM First Art. Demo @ Lockheed Sanders (Nashua, M 10/31/97 Clements DP-3 \/ GIMFirst Art. Demo @ Lockheed Sanders (Nashua, NH)
Remove Equip for LCC-2 Dual Flow 11/3/97 Brauer DP-1 \/ Remove Equip for LCC-2 Dual Flow
SIM - Real-Time Model/Procedure Execution (Releast 11/7/97 Estes DP-5 N\Z\/ SIM - Real-Time Model/Procedure Execution (Release 5)
LCC-2 Dual Flow Capable 11/21/97 Brauer DP-1 v LCC-2 Dual Flow Capable
Console Enclosure Hardware Spec Review (HSR) (Re 11/26/97 Clements DP-3 N\Z_Y/ Console Enclosure Hardware Spec Review (HSR) (Release E2)
LCC-4 Decommissioned 11/27/97 Brauer DP-1 \/ LcC-4 Decommissioned
HMF - Ready for H/W 11/28/97 Brauer DP-1 \/ HMF - Ready for HW,
CCS - Requirements Defined 12/1/97 Wheeler/Lougheed PK/DP-2 \Z __\/ cCs-Requirements Defined
SIM - Model and Procedure Non-CCMS Graphics 12/18/97 Estes DP-5 \/ SIM-Model and Procedure Non-CCMS Graphics
HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1)) 12/20/97 Fougnie DP-3 v HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1))
CITE - Requirements Defined 1/5/98 Wheeler/Lougheed PK/DP-2 \V4 ____\/ CITE - Requirements Defined
Gateway H/W Hardware Spec Review (HSR) (Reles  1/15/98 Fougnie DP-3 \/ Gateway H/W Hardware Spec Review (HSR) (Release G2)
GIM H/W Ready to Ship 1/26/98 Clements DP-3 v GIM H/W Ready to Ship
SAIL - H/W Installation (Release C1, E2, G2(-1)) 2/26/98 Fougnie DP-3 SAIL - H/W Installation (Release C1, E2} G2(-1) D
SIM - Model Execution with CCMS MDM and PCM D 3/6/98 Estes DP-5 v SIM - Model Execution with CCMS MDM and PCM Data
HMF - Monitor Only 3/27/98 Bryant DP-5 \/ HMF - Monitor Only
THOR DELIVERY 3/27/98 Delivery Manager USK-210 v THOR DELIVERY
OCR-1 Set Drawings Released 3/27/98 Fougnie DP-3 v OCR-1 Set Drawings Released
Basic Constraint Management Operating 3/27/98 Wilhelm DP-4 \/ Basic Constraint Management Operating
Initial End-ltem Management Operating 3/27/98 Wilhelm/Bryant DP-4/DP-5 v Initial End-Item Management Operating
Platforms and Networks HSRs Complete (Release CZ ~ 5/1/98 Fougnie DP-3 \/ Platforms and Networks HSRs Complete (Release C2)
Project Plan Review (PPR) 5/1/98 Fleming DP-1 \/ Project Plan Review (PPR)
S/W Portability Demonstrated (Release C2) 5/1/98 Wilhelm DP-4 \/ s Portability Demonstrated (Release C2)
DBSAFE Initial Operations 5/1/98 Wilhelm DP-4 \/ DBSAFE Initial Operations
SIM - Simulation Release to Validation 5/5/98 Estes DP-5 \/ SIM-Simulation Release to Validation
DFRC - Requirements Defined 5/31/98 Wheeler/Lougheed PK/DP-2 \/ DFRC - Requirements Defined
SAIL - Available for S/W Development 6/1/98 Brauer/Fougnie DP-1/DP-3 \/ SAIL - Available for SIW Development
Initial System Redundancy Functional 6/30/98 Wilhelm DP-4 \/ Initial System Redundancy Functional
SDC - Phase | Installation Complete 7/1/98 Carr USK-515 \/ sDC-Phase I Installation Complete
HMF - H/W Update (Release G2) 8/1/98 Fougnie DP-3 \/ HMF - HW Update (Release G2)
8/18/98 N/A PK [ ] ov-i04atompr
OCR-1 - H/W Inst. & Activated (Rel. C2, E2, G2) 9/1/98 Brauer/Fougnie DP-1/DP-3

\/ OCR-1- HW Inst. & Activated (Rel. C2, E2, G2)

Release C1=COTS, Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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REVISION: REV C

CLCS MASTER PROJECT SCHEDULE (5 Year)

(shown in Fiscal Years) 10/14/97

D Main Headings | Task Name
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6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
Finish Ownership org Q3| Q4 Q1 Qu2| Qw3 Qwra | Qi Q2 Q3| Qua | Qui Qw2 Qu3 [ Q4 | Qul Q2| Qw3 [ Qua | Qul Q2| Qu3| Qw4 Q1 Qw2
SDC Release P1 H/W Installed & Activated 9/18/98 Carr USK-515 \/ SDC Release P1 HW Installed & Activated
Demo Auto Cmd and Ctrl - HMF 9/25/98 Bryant DP-1 \/ Demo Auto Cmd and Ctrl - HMF
Demo Man/Auto Cmd/Cntrl - Orb PU (Model) 9/25/98 Bryant DP-5 v Demo Man/Auto Cmd/Cntrl - Orb PU (Model)
ATLAS DELIVERY 9/25/98 Delivery Manager USK-210 VATLAS DELIVERY
IDE-2 Functionality Established in OCR-1 9/25/98 Fougnie/Wilhelm DP-3/DP-4 v IDE-2 Functionality Established in OCR-1
End Item Manager Phase |l Operational 9/25/98 Wilhelm/Bryant DP-4/DP-5 \/ End item Manager Phase Il Operational
SDC - End-to-End Verif Complete 10/24/98 Carr USK-515 v SDC - End-to-End Verif Complete
SIM - End-to-End Verification Complete 10/24/98 Estes DP-5 v SIM - End-to-End Verification Complete
SDC - ORR 10/30/98 carr USK-515 Y/ sbc-oRR
SIM - Simulation Release to Production 10/30/98 Estes DP-5 \/ SIM-simulation Release to Production
SAIL - H/W Upgrade (Release G2) 10/30/98 Brauer/Fougnie DP-1/DP-3 \/ SAIL - HW Upgrade (Release G2)
SDC - Operational 10/31/98 Carr USK-515 \/ sbc - Operational
SIM - Full Support to CLCS 10/31/98 Estes DP-5 V SIM - Full Support to CLCS
SIM - User Transition Complete for CDS 12/1/98 Estes DP-5 v SIM - User Transition Complete for CDS
HMF- Ready for User Acceptance 12/30/98 Lougheed DP-2 v HMF- Ready for User Acceptance
CDS Decommissioned 1/31/99 Carr USK-515 \/ cDs Decommissioned
CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, ¢ 2/1/99 Brauer/Fougnie DP-1/DP-3 v CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, G2)
Demo Manual Cmd/Cntrl - Orb PU (OPF) 3/26/99 Bryant DP-5 v Demo Manual Cmd/Cntrl - Orb PU (OPF)
Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W) 3/26/99 Bryant DP-5 v Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W)
Monitor Orbiter Power-Up Stationkeeping (OPF) 3/26/99 Bryant DP-5 v Monitor Orbiter Power-Up Stationkeeping (OPF)
Monitor Orbiter Up-Mission Processing (UMPS) 3/26/99 Bryant DP-5 \/ Monitor Orbiter Up-Mission Processing (UMPS)
TITAN DELIVERY 3/26/99 Delivery Manager USK-210 v TITAN DELIVERY
System Redundancy Management 3/26/99 Wilhelm DP-4 v System Redundancy Management
System Support Software and Services 3/26/99 Wilhelm DP-5 V System Support Software and Services
Project Plan Review (PPR) 4/15/99 Fleming DP-1 \/ Project Plan Review (PPR)
HMF - LPS Decommissioned 5/25/99 Brauer DP-1 \/ HMF -LPS Decommissioned
SDC - Phase Il Installation Complete 7/5/199 Carr USK-515 \/ sDC-Phase Il Installation Complete
IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2) 8/31/99 Brauer/Fougnie DP-1/DP-3 v IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2)
Demo Auto Cmd/Cntrl - Orb PU (OPF) 9/24/99 Bryant DP-5 \/ Demo Auto CmdCntrl - Orb PU (OPF)
Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMF  9/24/99 Bryant DP-5 \/ Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
Monitor Man/Auto Orbiter Power-Up (PAD) 9/24/99 Bryant DP-5 \/ Monitor Man/Auto Orbiter Power-Up (PAD)
SCOUT DELIVERY 9/24/99 Delivery Manager USK-210 VSCOUT DELIVERY
Relocate SDE-2 to LCC 2P10 9/24/99 Brauer/Fougnie DP-1/DP-3 v Relocate SDE-2 to LCC 2P10
System Support Software and Services 9/24/99 Wilhelm DP-4 \/ System Support Software and Services
SDC - CLCS Data Store ORR 10/1/99 Carr USK-515 v SDC - CLCS Data Store ORR
IDE-1 Relocated to LCC 2P10 (Move H/W) 10/31/99 Brauer/Fougnie DP-1/DP-3 \/ IDE-1Relocated to LCC 2P10 (Move H/W)
SDE JSC Teardown 12/30/99 Fougnie DP-3 \/ SDE JsC Teardown
CITE - Applications Test & Integration 3/6/00 Bryant DP-5 GITE - Applications Test & Integration ]
CITE - ORR 3/6/00 Fleming DP-1 \/ cITE-oRR
OCR-2 Floor Plan Defined 3/21/00 Wheeler/Lougheed PK/DP-2 v OCR-2 Floor Plan Defined
Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)  3/24/00 Bryant DP-5 \/ Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB) 3/24/00 Bryant DP-5 \/ Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB)
Monitor Man/Auto Cmd/Cntrl - Pad Validation 3/24/00 Bryant DP-5 \/ Monitor Man/Auto Cmd/Cntrl - Pad Validation
OPF Application S/W Validated 3/24/00 Bryant DP-5 v OPF Application S/W Validated
DELTA DELIVERY 3/24/00 Delivery Manager USK-210

\/DELTA DELIVERY

Release C1=COTS, Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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REVISION: REV C CLCS MASTER PROJECT SCHEDULE (5 Year) (shown in Fiscal Years) 10714197
6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
ID | Main Headings | Task Name Finish Ownership org Q3| Q4 Q1 Qu2| Qw3 Qwra | Qi Q2 Q3| Qua | Qui Qw2 Qu3 [ Q4 | Qul Q2| Qw3 [ Qua | Qul Q2| Qu3| Qw4 Q1 Qw2
136 | System S/W System Support Software and Services 3/24/00 Wilhelm DP-4 \/ System Support Software and Services
| 137 | Proj Reviews Project Plan Review (PPR) 4/15/00 Fleming DP-1 v Project Plan Review (PPR)
| 138 Proj Reviews Shuttle Element "No Impact" Assurance Review 6/20/00 Hart DP v Shuttle Element "No Impact” Assurance Review
139 | Op Facilites CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC) 6/30/00 Fougnie DP-3 v CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC)
| 140 | Op Facilities OCR-3 Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2 v OCR-3 Floor Plan Defined
141 | Op Facilites CCS - Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2 v CCS - Floor Plan Defined
142 App S/W PAD Application S/W Validated 7/15/00 Bryant DP-5 \/ PAD Application S/W Validated
143 Op Facilites OCR-1 - Applications Test & Integration 7/20/00 Bryant DP-5 OCR-1- Applications Test & Integration [ ]
144 | Op Facilites OCR-1- ORR 8/1/00 Fleming DP-1 \/ OCR1-ORR
145 | Capabilities DBSAFE Production Release 8/15/00 Carr USK-515 \/ DBSAFE Production Release
146 | Op Facilites CITE - First CLCS Payload Flow 9/28/00 Wheeler PK CITE-First CLCS Payload Flow [ ]
147 App S/W Monitor Man/Auto Cmd/Cntrl - Pad Processing Ops 9/29/00 Bryant DP-5 \/ Monitor Man/Auto Cmd/Cntrl - Pad Proc
148 App S/IW Demo Auto Cmd/Cntrl - Tanking Ops 9/29/00 Bryant DP-5 \/ Demo Auto Cmd/Cntrl - Tanking Ops
149 Deliveries SATURN DELIVERY 9/29/00 Delivery Manager USK-210 v SATURN DELIVERY
150 | System S/W System Support Software and Services 9/29/00 Wilhelm DP-4 \/ System Support Software and Services
151 App S/W Support Launch Processing Operations 12/1/00 Bryant DP-5 \/ support Launch Processing Operat
152 Proj Reviews Platforms and Networks HSRs Complete (Release Cz 12/15/00 Fougnie DP-3 \/ Platforms and Networks HSRs Co
1583 | Op Facilites OCR-1 - Launch Capable 12/20/00 Wheeler PK \/ OCR-1-Launch Capable
154 | Op Facilites OCR-1 - First CLCS Flow 12/20/00 Wheeler PK OCR-1-FirstCLCSFlow [ ]
155 | Op Facilities LCC-3 - Decommissioned 12/21/00 Brauer DP-1 \/ LcC-3-Decommissioned
156 Deliveries NOVA DELIVERY 3/30/01 Delivery Manager USK-210 v NOVA DELIVERY
157 | System S/W System Support Software and Services 3/30/01 Wilhelm DP-4 \/ system Support Software
158 | Op Facilies OCR-2 - H/W Inst. & Activated (Rel. C3,E2,G2) 4/15/01 Brauer/Fougnie DP-1/DP-3 \/ OCR-2-HM Inst. & Acti
159 | Proj Reviews Project Plan Review (PPR) 4/15/01 Fleming DP-1 v Project Plan Review (PP
160 = Op Facilites OCR-2 - ORR 4/15/01 Fleming DP-1 T/ OCR-2-ORR
161 | Op Facilites OCR-2 - Fully Operational 4/22/01 Wheeler PK \/ OCR-2-Fully Operation
162 | Op Facilities LCC-2 - Decommissioned 4/23/01 Brauer DP-1 \/ Lcc-2-Decommission
163 | Op Facilities HMF - H/W Upgrade (Release C3) 5/1/01 Brauer/Fougnie DP-1/DP-3 \/ HMF - HW Upgrade (R
164 | Op Facilities SAIL - H/W Upgrade (Release C3) 6/30/01 Brauer/Fougnie DP-1/DP-3 \/ SAIL - HW Upgrad
165 | Op Facilities CCS - H/W Inst. & Activated (Rel. C3, E2, G2) 8/31/01 Brauer/Fougnie Dp-1/DP-3 \/ ccs-HWin
166 | Op Facilies OCR-3 - H/W Inst. & Activated (Rel. C3,E2,G2) 8/31/01 Brauer/Fougnie DP-1/DP-3 \/ OcRr-3-HW
167 | Op Facilites OCR-3 - ORR 9/6/01 Fleming DP-1 Y/ OCR3-ORR
168 | Op Facilites CCS - ORR 9/6/01 Fleming DP-1 \/ ccs-oRrr
169 | Op Facilites OCR-3 - Fully Operational 9/13/01 Wheeler PK \/ OcR3-Full
170 | Op Facilities CCS - Fully Operational 9/13/01 Wheeler PK \/ ccs-Fully
171 | Op Facilites CITE - LPS Decommissioned 9/14/01 Brauer DP-1 \/ ciE-Lps
172 | Op Facilities SAIL - LPS Decommissioned 9/14/01 Brauer DP-1 \/ SAL-LPs
173 | Op Facilities LCC-1 Decommissioned 9/14/01 Brauer DP-1 \/ Lcc-1Deco
174 | Op Facilites CCS - LPS Decommissioned 9/14/01 Brauer DP-1 \/ ccs-LpsD
175 App S/W Monitor Man/Auto Cmd/Cntrl -Facilities Control for CC  9/28/01 Bryant DP-5 \/ Monitor Ma
176 Deliveries RLV DELIVERY 9/28/01 Delivery Manager USK-210 v RLV DELIV
177 | Op Facilities LCC-1 Deactivation 9/28/01 Brauer DP-1 LCC-1 Deactivation []
178 | System S/W System Support Software and Services 9/28/01 Wilhelm DP-4 v System Su

Release C1=COTS,

Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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